STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER

LOCATI ON

DB GOALS:

PROPGOSALS | SSUED

12

NUMBER OF Bl DDERS 8

PROGRAM ELEMENTS

Bl D RANK

11/ 08/ 05
04-270514

04- SCL- 680- MD. O/ M7. 6

DI SADVANTAGED BUSI NESS ENTERPRI SE -

FUND TOTAL HA2

ENG NEERS EST

RAS

Bl D TOTAL

7,593, 032. 00
143 DAYS X 11750

9, 273, 282. 00
8, 318, 528. 00
140 DAYS X 11750

9, 963, 528. 00
8,439, 675. 00
151 DAYS X 11750

10, 213, 925. 00
8, 794, 805. 00
125 DAYS X 11750

10, 263, 555. 00
8, 819, 821. 50
132 DAYS X 11750

10, 370, 821. 50

BI D SUMMARY

DEPARTMENT OF TRANSPORTATI ON

I N SANTA CLARA COUNTY I N SAN JOSE

AND M LPI TAS FROM THE ROUTE 280 AND
101 JUNCTI ON TO CALAVERAS ROAD

REPLACE EXI STI NG MEDI AN BARRI ER

TOTAL NUMBER OF WORKI NG DAYS

4, 825, 645. 60

6. 0%
7 13, 699, 000
12, 418,677. 60 AMOUNT UNDER
Bl DDER | D
4 O C JONES AND SONS I NC

1520 FOURTH STREET

BERKELEY CA 94710

5 DE S| LVA GATES CONSTRUCTI ON

P O BOX 2909
DUBLI N CA 94568

6 PAVEX CONSTRUCTI ON DI VI SI ON

120 GRANI TE ROCK WAY

SAN JOSE CA 95136

8 R G W CONSTRUCTI ON | NC

P O BOX 2910

LI VERMORE CA 94551

7 GRANI TE CONSTRUCTI ON COVPANY
P O BOX 50085

WATSONVI LLE CA 95077

Bl D245

PACE 1

11/ 09/ 05
CONTRACT CODE "A '
51 CONTRACT | TEMS

FEDERAL AID ACI M 680-1(064)E

G

680- 1(064) E

143

PERCENT UNDER EST 38. 86

FAX

FAX

FAX

FAX

FAX

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

510 526-3424
00759729
510 526-0990

925 829-9220
00704195
925 803-4263

408 574-1400
00000022
408 365-8349

925 606- 2400
00591940
925 961-1925

831 724-1011
00000089
831 768-4021



04-270514
04- SCL- 680
11/ 08/ 05

9, 397, 397. 00
120 DAYS X 11750

10, 807, 397. 00
10, 196, 339. 50
120 DAYS X 11750

11, 606, 339. 50
10, 346, 496. 00
160 DAYS X 11750

12, 226, 496. 00

TOP GRADE CONSTRUCTI ON | NC
50 CONTRACTORS STREET

LI VERMORE CA 94551- 4863

M TCHELL ENG NEERI NG

P O BOX 34367

SAN FRANCI SCO CA 94134

R AND L BROSAMER | NC

P O BOX 238

ALAMO CA 94507

925 449-5764
00592597
FAX 925 449-5875

415 227-1040
00754676
FAX 415 227-1049

925 837-5600
00700218
FAX 925 837-8387

Bl D245
PAGE 2
11/ 09/ 05



04-270514 Bl D245

04- SCL- 680 PAGE 3

11/ 08/ 05 11/ 09/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 ABSL COLD PLANE ( PARTI AL)
HAYWARD CA
CENTRAL FENCE METAL BEAM GUARD RAI L
SACRAMENTO CA
CHRI SP COVPANY STRI PI NG
FREMONT CA
HEl M BROTHERS REMOVE METAL BEAM GUARD RAI L
MARTI NEZ CA
R E SERRANO CONCRETE BARRI ER

MARTI NEZ CA



04-270514 Bl D245

04- SCL- 680 PAGE 4

11/ 08/ 05 11/ 09/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 CHRI SP COVPANY STRI PI NG

FREMONT CA
HEI M BROTHERS | NC REMOVE METAL BEAM GUARD RAI L
MARTI NEZ CA
M BUMGARNER | NC CONCRETE BARRI ER AND METAL BEAM GUARD RAI L ( PARTI AL)
LI VERMORE CA
M F MAHER | NC M NOR CONCRETE ( PARTI AL)
VALLEJO CA
STOLOSKI AND GONZALEZ | NC UNDERGROUND ( PARTI AL)

HALF MOON BAY CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
06 CHRI SP COVPANY STRI PI NG
FREMONT CA
FMG ASPHALT CONCRETE M LLI NG
SAN JOSE CA
JCE HEIM DEMOLI TI ON
ALAMO CA
MBI VETAL BEAM GUARD RAI L
LI VERMORE CA
M F MAHER M NOR CONCRETE
VALLEJO CA

CONTI NUED ON NEXT PAGE



04-270514
04- SCL- 680
11/ 08/ 05

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 5
11/ 09/ 05

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

R E SERRANO
MARTI NEZ CA

STATEW DE SAFETY AND SI GNS
SAN JOSE CA

STOLOSKI AND GONZALEZ
HALF MOON BAY CA

Bl DDER | D NAME AND ADDRESS

CONCRETE BARRI ER

CONSTRUCTI ON AREA SI GNS AND TRAFFI C CONTRCL

UNDERGROUND ( PARTI AL)

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08

CENTRAL FENCE
SACRAMENTO CA

CHRI SP COVPANY
FREMONT CA

HElI M BROTHERS
MARTI NEZ CA

R E SERRANO
MARTI NEZ CA

Bl DDER | D NAME AND ADDRESS

VETAL BEAM GUARD RAI L

STRI PI NG

REMOVE METAL BEAM GUARD RAI L

CONCRETE BARRI ER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07

A B S L CONSTRUCTI ON
HAYWARD CA

CENTRAL FENCE COVPANY
SACRAMENTO CA

CONTI NUED ON NEXT PAGE

GRI NDI NG

VETAL BEAM GUARD RAI L



04-270514 Bl D245

04- SCL- 680 PAGE 6

11/ 08/ 05 11/ 09/ 05
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07 CHRI SP COVPANY STRI PI NG
FREMONT CA
FARWEST SAFETY CONSTRUCTI ON AREA SI GNS
LODI CA
JOE HEI M REMOVE METAL BEAM GUARD RAI L
ALAMO CA
M F MAHER FLAT WORK
VALLEJO CA
STATEW DE SAFETY AND SI GNS TRAFFI C CONTROL
NI POMO CA
VANGUARD CONSTRUCTI ON PORTLAND CEMENT CONCRETE BARRI ER
CAKLAND CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 A B S L CONSTRUCTI ON ASPHALT CONCRETE M LLI NG
HAYWARD CA
BAY LI NE CUTTI NG AND CORI NG SAW CUTTI NG
CAKLAND CA
CHRI SP COVPANY STRI PI NG
FREMONT CA
LANE SAFETY COVPANY TRAFFI C CONTROL AND CONSTRUCTI ON AREA SI GNS ( PARTI AL)
BENI Cl A CA

CONTI NUED ON NEXT PAGE



04-270514
04- SCL- 680
11/ 08/ 05

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 7
11/ 09/ 05

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

MBI
LI VERMORE CA

PDW
LI VERMORE CA

S T | TRUCKI NG
SANTA CRUZ CA

VANGUARD CONSTRUCTI ON
CAKLAND CA

Bl DDER | D NAME AND ADDRESS

VETAL BEAM GUARD RAI L

UNDERGROUND ( PARTI AL)

TRUCKI NG ( PARTI AL)

CONCRETE BARRI ER

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

CENTRAL FENCE
SACRAMENTO CA

CHRI SP COVPANY
FREMONT CA

HEl M BROTHERS
MARTI NEZ CA

MBI
LI VERMORE CA

THRI E BEAM BARRI ER

STRI PI NG AND MARKI NG

REMOVE METAL BEAM GUARD RAI L

CONCRETE BARRI ER



04-270514
04- SCL- 680
11/ 08/ 05

Bl DDER | D NAME AND ADDRESS

L

ST

OF

SUBCONTRACTORS

Bl D245
PAGE 8
11/ 09/ 05

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

CHRI SP COVPANY
FREMONT CA

FMG
SANTA CLARA CA

HARRI S SALI NAS
LI VERMORE CA

HElI M BROTHERS
MARTI NEZ CA

MBI
LI VERMORE CA

OGRADY PAVI NG
MOUNTAI N VI EW CA

STOLOSKI AND GONZALEZ
HALF MOON BAY CA

CONSTRUCTI ON AREA SI GNS

TRAFFI C CONTROL ( PARTI AL)

STRI PI NG

COLD PLANE

REBAR

REMOVE METAL BEAM GUARD RAI L

VETAL BEAM GUARD RAI L

ASPHALT CONCRETE PAVI NG

DRAI NAGE



04-270514 Bl D245

04- SCL- 680 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 9
11/ 08/ 05 11/ 09/ 05
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 070012 PROGRESS SCHEDULE ( CRI TI CAL PATH METHOD) LS LUMP SUM 5, 000. 00 5, 000. 00
2 070018 TI ME- RELATED OVERHEAD LS LUWP SUM 325, 000. 00 325, 000. 00
3 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 3, 000. 00 3, 000. 00
PREVENTI ON PLAN
4 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 40, 000. 00 40, 000. 00
5 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 20 2,700. 00 54, 000. 00
6 074033 TEMPORARY CONSTRUCTI ON ENTRANCE EA 4 2,500. 00 10, 000. 00
7 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 7,500. 00 7,500. 00
8 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 200, 000. 00 200, 000. 00
9 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 4 7, 000. 00 28, 000. 00
10 129000 TEMPORARY RAI LI NG ( TYPE K) M 24,500 15. 00 367, 500. 00
11 (S) 129100 TEMPORARY CRASH CUSH ON MODULE EA 112 100. 00 11, 200. 00
12 150206 ABANDON CULVERT M 350 50. 00 17, 500. 00
13 150221 ABANDON | NLET EA 18 900. 00 16, 200. 00
14 150665 REMOVE SI NGLE METAL BEAM BARRI ER M 1, 410 19. 00 26, 790. 00
15 150667 REMOVE DOUBLE METAL BEAM BARRI ER M 11, 400 17.00 193, 800. 00
16 150668 REMOVE FLARED END SECTI ON EA 8 650. 00 5, 200. 00
17 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 24,400 1.65 40, 260. 00
STRI PE
18 150722 REMOVE PAVEMENT MARKER EA 1,670 2.00 3, 340. 00
19 150780 REMOVE GUTTER DRAI N M 300 35. 00 10, 500. 00
20 150805 REMOVE CULVERT M 1,670 33. 00 55, 110. 00
21 035063 REMOVE SACKED CONCRETE SLOPE PROTECTI ON % 5 1, 100. 00 5, 500. 00
22 150820 REMOVE | NLET EA 35 750. 00 26, 250. 00
23 152430 ADJUST | NLET EA 7 1, 600. 00 11, 200. 00
24 152472 ADJUST UTILITY COVER EA 2 1, 200. 00 2,400. 00
25 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT MR 58, 000 1.90 110, 200. 00
26 035064 REMOVE CONCRETE ( DRAI NAGE LI NER) VB 86 150. 00 12, 900. 00
27 155003 CAP | NLET EA 15 850. 00 12, 750. 00
28 155007 CAP MANHCLE EA 3 950. 00 2, 850. 00
29 190101 ROADWAY EXCAVATI ON VB 21, 800 22.00 479, 600. 00
30 190110 LEAD COWVPLI ANCE PLAN LS LUWVP SUM 5, 000. 00 5, 000. 00
31 193114 SAND BACKFI LL VB 61 115. 00 7,015. 00
32 250401 CLASS 4 AGCREGATE SUBBASE VB 18, 600 12. 00 223, 200. 00
33 390102 ASPHALT CONCRETE (TYPE A) TONN 19, 100 83. 00 1, 585, 300. 00
34 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 160 1, 700. 00 272, 000. 00
35 620909 450 MM ALTERNATI VE PI PE CULVERT M 530 340. 00 180, 200. 00
36 620913 600 MM ALTERNATI VE PI PE CULVERT M 1, 350 340. 00 459, 000. 00



04-270514 Bl D245

04- SCL- 680 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 10
11/ 08/ 05 11/ 09/ 05
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
37 620919 750 MM ALTERNATI VE PI PE CULVERT M 1 1, 500. 00 1, 500. 00
38 620924 900 MM ALTERNATI VE PI PE CULVERT M 17 900. 00 15, 300. 00
39 620930 1050 MM ALTERNATI VE PI PE CULVERT M 140 700. 00 98, 000. 00
40 731507 M NOR CONCRETE ( GUTTER DEPRESSI ON) VB 23 625. 00 14, 375. 00
41 ( SF) 750001 M SCELLANEQUS | RON AND STEEL KG 7, 896 3. 00 23,688. 00
42 (S) 839303 SI NGLE THRI E BEAM BARRI ER ( STEEL POST) M 840 76. 00 63, 840. 00
43 (S) 839312 DOUBLE THRI E BEAM BARRI ER ( STEEL POST) M 2,110 121. 00 255, 310. 00
44 (F) 839313 DOUBLE THRI E BEAM BARRI ER ( BRI DCGE) M 26 369. 00 9, 594. 00
45 839701 CONCRETE BARRI ER ( TYPE 60) M 4,970 125. 00 621, 250. 00
46 (F) 839702 CONCRETE BARRI ER ( TYPE 60A) M 236 170. 00 40, 120. 00
47 839703 CONCRETE BARRI ER ( TYPE 60C) M 4,020 180. 00 723, 600. 00
48 839705 CONCRETE BARRI ER ( TYPE 60E) M 280 450. 00 126, 000. 00
49 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 24,400 1.10 26, 840. 00
50 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 1,670 5. 00 8, 350. 00
51 999990 MOBI LI ZATI ON LS LUMP SUM 750, 000. 00 750, 000. 00
A 7,593, 032. 00

B) 14 DAYS X 11750

A+B) 9, 273, 282. 00



| TEM
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04-270514
04- SCL- 680
11/ 08/ 05

200, 000.
10, 000.
59.
100.
25.
500.
20.

20.

1, 000.
1.

2.

20.

70.
100.

1, 000.
1, 600.
1, 500.

100.

1, 000.
1, 000.
1.

5, 000.
200.
35.
80.

1, 600.
260.
330.
500.
400.
450.

200000.
40000.
1445500.
11200.
8750.
9000.
28200.
228000.
8000.
36600.
3340.
6000.
116900.
500.
35000.
11200.
3000.
29000.
8600.
15000.
3000.
21800.
5000.
12200.
651000.
1528000.
256000.
137800.
445500.
500.
6800.
63000.

SUMMARY

250.
800.
1, 000.
1, 000.

60.

1, 000.
1, 000.
15.

5, 000.
100.
35.
94.

1, 670.
300.
370.
1, 000.
500.
600.

OF

REMA/

980000.
50400.
17500.
27000.
28200.

250800.

4000.
48800.
2505.
4500.
83500.
1250.
28000.
7000.
2000.
116000.
5160.
15000.
3000.
327000.
5000.
6100.
651000.
1795400.

267200.

159000.

499500.

1000.
8500.
84000.

NI NG BI DDERS
FOURTH

Bl D AMOUNT
5, 000. 00 5000
515, 000. 00 515000
3, 500. 00 3500
43, 000. 00 43000
1, 200. 00 24000
4,000. 00 16000
6, 000. 00 6000.
120, 000. 00 120000.
7,500. 00 30000.
30. 00 735000.
400. 00 44800.
80. 00 28000.
1, 000. 00 18000.
27.00 38070.
27.00 307800.
200. 00 1600.
2.00 48800.
2.00 3340.
48. 00 14400.
80. 00 133600.
1, 100. 00 5500.
1, 000. 00 35000.
2,500. 00 17500.
750. 00 1500.
2.00 116000.
200. 00 17200.
1, 250. 00 18750.
1, 250. 00 3750.
29. 00 632200.
5, 000. 00 5000.
25. 00 1525.
42. 00 781200.
71.00 1356100.
1, 300. 00 208000.
280. 00 148400.
300. 00 405000.
500. 00 500.
700. 00 11900.
450. 00 63000.

Bl D245
PAGE 11
11/ 09/ 05
FI FTH
Bl D AMOUNT
5, 000. 00 5000
550, 000. 00 550000
3, 500. 00 3500
6, 000. 00 6000
1, 000. 00 20000
500. 00 2000
20, 000. 00 20000.
285, 000. 00 285000.
10, 000. 00 40000.
30. 00 735000.
450. 00 50400.
60. 00 21000.
650. 00 11700.
25.00 35250.
22.00 250800.
250. 00 2000.
3.50 85400.
1.25 2087.
35. 00 10500.
16. 00 26720.
300. 00 1500.
600. 00 21000.
2,500. 00 17500.
600. 00 1200.
3.00 174000.
200. 00 17200.
2, 000. 00 30000.
2,000. 00 6000.
10. 00 218000.
5, 000. 00 5000.
120. 00 7320.
25.00 465000.
100. 00 1910000.
2,500. 00 400000.
190. 00 100700.
170. 00 229500.
100. 00 100.
250. 00 4250.
350. 00 49000.



04-270514 Bl D245

04- SCL- 680 SUMMARY OF REMAI NI NG BI DDERS PAGE 12
11/ 08/ 05 11/ 09/ 05
| TEM SECOND THI RD FOURTH FI FTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT
40 650. 00 14950. 00 1, 000. 00 23000. 00 1, 500. 00 34500. 00 700. 00 16100. 00
41 3. 00 23688. 00 5.00 39480. 00 2.50 19740. 00 4.00 31584. 00
42 75. 00 63000. 00 80. 00 67200. 00 78. 00 65520. 00 76. 00 63840. 00
43 140. 00 295400. 00 125. 00 263750. 00 121. 00 255310. 00 125. 00 263750. 00
44 500. 00 13000. 00 380. 00 9880. 00 369. 00 9594. 00 375. 00 9750. 00
45 110. 00 546700. 00 150. 00 745500. 00 130. 00 646100. 00 155. 00 770350. 00
46 170. 00 40120. 00 190. 00 44840. 00 176. 00 41536. 00 190. 00 44840. 00
47 160. 00 643200. 00 185. 00 743700. 00 176. 00 707520. 00 185. 00 743700. 00
48 400. 00 112000. 00 545. 00 152600. 00 490. 00 137200. 00 500. 00 140000. 00
49 1.00 24400. 00 1.00 24400. 00 1.25 30500. 00 1.50 36600. 00
50 4.00 6680. 00 3.00 5010. 00 5. 00 8350. 00 4.00 6680. 00
51 820, 000. 00 820000. 00 425, 000. 00 425000. 00 875, 000. 00 875000. 00 873, 000. 00 873000. 00
TOT A 8,318, 528. 00 A) 8,439, 675. 00 A 8, 794, 805. 00 A) 8, 819, 821. 50
B) 140 DAYS X 11750 B) 151 DAYS X 11750 B) 125 DAYS X 11750 B) 132 DAYS X 11750

A+B) 9, 963, 528. 00 A+B) 10, 213, 925. 00 A+B) 10, 263, 555. 00 A+B) 10, 370, 821. 50



| TEM
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04-270514
04- SCL- 680
11/ 08/ 05

220000.
28000.
563500.
16240.
8750.
13230.
39480.
319200.
2944,
41480.
3340.
36600.
98530.
1225.
34300.
15400.
1470.
121800.
10148.
20250.
9150.
806600.
5000.
13115.
930000.
1776300.
244800.
178610.
607500.
1225.
15640.
128800.

SUMMARY

OF

REMA

7, 500.
1, 500, 000.
1,770.
60, 400.
2, 630.
11, 930.
4, 900.
114, 360.
25, 120.
30.
100.
70.
750.
50.

60.

1, 320.
2.

2.

50.

80.
290.
910.

1, 730.
720.

7.

100.

1, 340.
1, 550.
34.

33, 151.
138.
44.

71.
388.
170.
151.

1, 449.
445,
257.

7500.
1500000.
1770.
60400.
52600.
47720.
4900.
114360.
100480.
735000.
11200.
24500.
13500.
70500.
684000.
10560.
48800.
3340.
15000.
133600.
1450.
31850.
12110.
1440.
406000.
8600.
20100.
4650.
741200.
33151.
8418.
818400.
1356100.
62080.
90100.
203850.
1449.
7565.
35980.

NI NG BI DDERS
El GHTH
Bl D AMOUNT

5, 000. 00 5000.
1, 000, 000. 00 1000000.
5, 000. 00 5000.
75, 000. 00 75000.
500. 00 10000.
2, 000. 00 8000.
12, 000. 00 12000.
200, 000. 00 200000.
6, 000. 00 24000.
40. 00 980000.
200. 00 22400.
75. 00 26250.
1, 500. 00 27000.
35. 00 49350.
20. 00 228000.
750. 00 6000.
2.00 48800.
2.00 3340.
60. 00 18000.
60. 00 100200.
300. 00 1500.
1, 500. 00 52500.
1, 600. 00 11200.
1, 700. 00 3400.
2.00 116000.
350. 00 30100.
1, 000. 00 15000.
1, 200. 00 3600.
36. 00 784800.
5, 000. 00 5000.
350. 00 21350.
41. 00 762600.
80. 00 1528000.
1, 600. 00 256000.
275.00 145750.
300. 00 405000.
1, 500. 00 1500.
1, 600. 00 27200.
750. 00 105000.

Bl D245
PAGE 13
11/ 09/ 05



04-270514 Bl D245

04- SCL- 680 SUMMARY OF REMAI NI NG BI DDERS PAGE 14
11/ 08/ 05 11/ 09/ 05
| TEM SI XTH SEVENTH El GHTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
40 370. 00 8510. 00 508. 00 11684. 00 1, 200. 00 27600. 00
41 3.75 29610. 00 2.00 15792. 00 6. 00 47376. 00
42 86. 00 72240. 00 59. 00 49560. 00 75. 00 63000. 00
43 166. 00 350260. 00 93. 00 196230. 00 140. 00 295400. 00
44 270. 00 7020. 00 286. 00 7436. 00 50. 00 1300. 00
45 162. 00 805140. 00 118. 00 586460. 00 150. 00 745500. 00
46 220. 00 51920. 00 164. 00 38704. 00 260. 00 61360. 00
47 220. 00 884400. 00 161. 00 647220. 00 180. 00 723600. 00
48 615. 00 172200. 00 451. 00 126280. 00 800. 00 224000. 00
49 1.00 24400. 00 1.00 24400. 00 1.10 26840. 00
50 5. 00 8350. 00 5. 00 8350. 00 4.00 6680. 00
51 126, 220. 00 126220. 00 1, 000, 000. 00 1000000. 00 1, 000, 000. 00 1000000. 00
TOT A 9, 397, 397. 00 A) 10, 196, 339. 50 A 10, 346, 496. 00
B) 120 DAYS X 11750 B) 120 DAYS X 11750 B) 160 DAYS X 11750

A+B) 10, 807, 397. 00 A+B) 11, 606, 339. 50 A+B) 12, 226, 496. 00



